= CALIFORNIA

High-S I Rail Authority CHANGE ORDER (CO) CO No.: 00121
TITLE: Combined Horizontal and Vertical Curve DATE: 5/31/2017
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR:  Attn: Ghassan Arigat
Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fulton Street
Suite 400
Fresno, CA 93721
DESCRIPTION OF CHANGE:

This Change Order compensates the Contractor for the redesign of the High Speed Train alignment where horizontal
and vertical curves overlap. The redesign shall be in accordance with Directive Letter (DL) 00016 that added language to
HSR 13-06 Book 3, Part C, Subpart 1, Design Criteria Section 4.6, “Combined Horizontal and Vertical Curves”,

This change order also compensates the Contractor for the design of High Speed Train guideway turnouts at the station
and platform in the City of Fresno to accommodate a minimum operating speed of 60 MPH in accordance with the DL

00020 that added language to HSR 13-06 Book 3, Part C, Subpart 1, Design Criteria Section 4.7, “High-Speed Turnouts
(60 mph and faster)”.

EXTRA WORK AT AGREED LUMP SUM:
For this work, the Contractor shall be paid the agreed lump sum of $120,000.00. This lump sum constitutes full and
complete compensation for providing all design services, including all markups by reason of this change.

TIME ADJUSTMENT:

There shall be no time adjustment by reason of this Change Order since the work invoived does not affect the controlling
operation(s).
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Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such
proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as [indicate "none" if no
such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event
contemplated by this Change Order in the form above.

Tutor Perini/Zachry/Parsons, a Joint Venture
Acceptante b7\

Signatur,

Date
Ghassan Arigat - Project Manager/Director @ / Cﬁ / )

California High-Speed Rail Authority

Date

John C. Lee - D-B Oversight Manager é R %' /#'
Approval py § -
Si - .
W O\/\N\.— K\JJ/\« Y De;g%g &stgggﬁ’fwafgﬁlﬁcﬂ )| lo-\b -

Page 2 of 2



